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fgi : Ticaret Bakanligi'ndan alinan 22.05.2024 tarihli ve 97019110 say1l1 yazi.

Ekte bir 6rnegi sunulan ilgi yazida, Cin Halk Cumhuriyeti'nin kiiresel dlcekte altyapr yatirnmlarinin artmasi
karsisinda; ABD, Japonya, Avustralya ve Birlesik Krallik hiikiimetleri tarafindan kurulan, su anda Isvicre,
Ispanya ve son olarak tlkemizin de katilimyla, Yoénlendirme Komitesini olusturan (iye sayisin1 yediye ¢ikaran
Mavi Nokta Agi1 (MNA)-(Blue Dot Network-BDN) girisimine dair bilgi verilmektedir.

Yazida, MNA girisiminin hayata gegirilmesi slreci ve stz konusu girisim kapsamindaki projelerin
sertifikasyonu prosedurine iliskin agiklamalar yer almaktadir.

Bilgilerini ve konu hakkinda lyelerinize duyuru yapilmasini rica ederim.
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Mustafa SARACOZ
Genel Sekreter

EK:
1- Ticaret Bakanligi'ndan alinan yazi

2- Basin Bildirisi (2 sayfa)
3- Sertifikasyon Cercevesi Hakinda Bilgi Notu (53 sayfa)
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Uluslararas1 Hizmet Ticareti Genel Miidiirliigii

: E-52507459-724.01.01-00097019110
: Mavi Nokta Agi'na Uyeligimiz Hakkinda

DAGITIM YERLERINE

Ulastirma ve Altyap1 Bakanligindan alinan bir yazida;

Cin Halk Cumhuriyeti'nin kiiresel Olgekte altyapr yatirimlarinin artmasi karsisinda; ABD,
Japonya, Avustralya ve Birlesik Krallik hiikiimetleri tarafindan kurulan, su anda Isvigre, Ispanya
ve son olarak Tirkiye'nin de katilimiyla, mali katkida bulunmak suretiyle Yo6nlendirme
Komitesini olusturan {iye sayisin1 yediye ¢ikaran Mavi Nokta Agi (MNA)-(Blue Dot
Network-BDN) girisiminin, siirdiiriilebilir altyap1 projelerini tesvik etmeyi ve diinya genelinde
cevre dostu, dayanikli, seffaf ve ekonomik olarak verimli olan altyap: yatirimlarini desteklemeyi
hedefledigi,

S6z konusu girisimin, yatirnmci veya destekei lilkelerin destek verdikleri projelerin etkilerini
(6zellikle ekonomi, ¢evre ve kamu yonetimi alanlarinda) ve uluslararas1 mevzuata uygunlugunu
kolay yoldan degerlendirebilmeyi amagladigi,

Bu amagla da, G20 Nitelikli Altyapt Yatirim Prensipleri, Uluslararasi Finans Kurumu (IFC)
Performans Standartlari, Cok Tarafli Sirketler icin OECD Rehberi gibi genis ¢apta kabul goérmiis
ve taninmis uluslararasi standartlart bir uluslararasi sertifikasyon semasi altinda toplayarak,
yatirimcilarin proje gelistirmelerine yardimer olacag,

MNA Ust Diizey Liderler Diyalogunun 8 Nisan 2024 tarihinde; MNA Sekretaryasmin OECD ev
sahipliginde faaliyetlerine baslamasi vesilesiyle resmi acilis toreni ise 9 Nisan 2024 tarihinde
OECD Genel Merkezinde gerceklestirildigi,

Ayrica, MNA pilot asamasinda bes projeyle ¢alisilmis (Brezilya (2), Palau, Tiirkiye (Avrasya
Tiineli) ve Endonezya); "MNA Sertifikas1" kapsaminda pilot uygulama siirecini basariyla
tamamlayan diinyada ulagtirma alanindaki ilk projenin Avrasya Tiineli projesi oldugu,

MNA sertifikasyonunun, hem mevcut projeler hem gelecekte hazirlanacak projelere yonelik
olarak uygulanabilecegi,

S6z konusu proje ve sertifikasyon bagvurusu hakkinda daha detayli bilgiye
https://www.bluedot-network.org/ adresinden erisilebilecegi belirtilerek

Bu belge giivenli elektronik imza ile imzalanmisgtir.
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MNA hakkindaki basin bildirisi (EK-1) ve sertifikasyon g¢ergevesi hakkinda bilgi notu (EK-2)

yazilar ekinde iletilmistir.

Bilgilerini ve s6z konusu bilgilendirmenin iiyeleriniz nezdinde yapilmasi hususunda geregini rica
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The Blue Dot Network begins global certification

framework for quality infrastructure, hosted by the
OECD

09/04/2024 - The Blue Dot Network (BDN), the first global certification framework for quality infrastructure projects, will begin
certifying projects and be hosted at the OECD. The BDN will now oversee the global roll-out of a certification framework which
aims to help mobilise investment into projects that maximise the positive economic, social, environmental and development impact
of infrastructure. Certifications will be awarded by independent, third-party certification bodies, which will be responsible for
ensuring the credibility of sustainability commitments through evidence and data.

While hosted at the OECD, the BDN will be an independent entity overseen by the initiative’s member governments: Australia,
Japan, Spain, Switzerland, Turkiye, the United Kingdom, and the United States. In addition to the governing members, the BDN is
supported by the governments of Canada and Czechia.

“Infrastructure investment is a key enabler of growth, facilitating business opportunities, opening up new markets for trade, and
enhancing productivity. To fully realise these significant potential benefits, we need to scale up both the quality and quantity of
investment,” OECD Secretary-General Mathias Cormann said. "Today marks a key milestone for the Blue Dot Network. The
Network will work together with independent, third-party certification bodies, to make the Blue Dot Network certification available to
quality projects worldwide — with Blue Dot Network certifications providing a powerful tool to attract critical infrastructure finance.”

BDN certification sends a clear signal to investors and other stakeholders of the robustness, resilience, and positive impact of
infrastructure projects. This mark of quality is aligned with 10 elements, based on existing international standards:

N

. Promote sustainable and inclusive economic growth and development.
2. Promote market-driven and private sector-led investment, supported by judicious use of public funds.
3. Support sound public financial management, debt transparency, and project-level and country-level debt sustainability.

4. Build projects that are resilient to climate change, disasters, and other risks, and aligned with the pathways towards 2050
net-zero emissions needed to keep global temperature change of 1.5 degrees Celsius within reach.

5. Ensure value-for-money over an asset's full life-cycle cost.
6. Build local capacity, with a focus on local skills transfer and local capital markets.
7. Promote protections against corruption, while encouraging transparent procurement and consultation processes.
8. Uphold international best practices of environmental and social safeguards, including respect for labour and human rights.
9. Promote the non-discriminatory use of infrastructure services.
10. Advance inclusion for women, people with disabilities, and underrepresented and marginalised groups.
The Executive Consultation Group, a global community of executives and leaders across the infrastructure sector, including
financing institutions, developers, civil society and trade unions, have supported the development of the BDN to ensure the
certification responds to global demand with credibility and efficiency. The Group has provided extensive feedback on the

certification framework and put forward pilot projects that have demonstrated the operability of the certification in promoting
sustainable and responsible infrastructure development.

For more information about the Blue Dot Network and its certification framework, please visit the BDN website or contact Edwin
Lau , Head of the Blue Dot Network (ai) and Juan Garin , Policy Advisor for Sustainable Finance and Infrastructure.
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Working with over 100 countries, the OECD is a global policy forum that promotes policies to preserve individual liberty and
improve the economic and social well-being of people around the world.
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Introduction

Established to help tackle the USD 2.5-3.5 frillion investment gap by strengthening the role of
private sector investment in developing quality infrastructure, the Blue Dot Network is
designed to provide an internationally-recognised certification framework to assist countries
in pursuing investments that maximise the positive economic, social, environmental and
development impact of infrastructure. The Blue Dot Network certification is the first global
framework to operationalise the A
Blue Dot Network certification indicates that a project is aligned with a number of commonly-
applied international standards covering environmental, social, economic and governance
dimensions, and that it has identified and addressed key risks in these areas

The certification is intended as a general framework, which can be applied across all major
infrastructure sectors, and by projects at different stages of the life cycle. Applicants for
certification are most likely to be project developers, owners or contracting authorities. A
certification will provide a trusted signal to investors and other stakeholders that will assist
them in identifying investable projects that merit consideration. It will also contribute to
harmonising ESG criteria for infrastructure projects, aligning expectations across the different
actors in the infrastructure ecosystem, and increasing the quality and availability of project
data.

The framework was developed over a three-year period by the OECD with extensive input
from the private sector, civil society, trade unions and BDN member governments through a
variety of mechanisms including surveys, online consultations, bilateral consultations, and
written consultations.! In 2022-2023, the OECD tested and refined the framework with eight
pilot projects.

! Engagement with private sector and civil society takes place through the Blue Dot Network Executive
Consultation Group composed of over 200 senior leaders from the private sector and civil society, and includes
representatives from across the infrastructure value chain (i.e. investors, asset managers, banks, project
developers, operators, contractors, engineers, etc).

Blue Dot Network Certification Framework 2



Gelen Tarih Say1: 28.05.2024 - 795
Ek-2
network

Architecture of the certification framework

Figure 1. Architecture of the Blue Dot Network certification framework

@ High-level objectives

International consensus on values
and best practice

Expectations in terms

Themes + Criteria @ of specific outcomes
to be achieved or avoided

The specific conditions
and performance metrics

Requirements that must be satisfied

The evidence used
Evidence and data to support claims

Blue Dot Network elements

At the core of the Blue Dot Network framework are the 10 BDN elements. The elements
operationalise relevant international standards, including the G20 Quality Infrastructure
Investment Principles, reflecting a broad international consensus on areas that a quality
project should take into consideration. The Blue Dot Network consolidates and synthesises
over 80 international standards and frameworks that are relevant for quality infrastructure
investment into a unified framework. Each element incorporates a range of themes (Table 1).

Blue Dot Network Certification Framework 3



Gelen Tarih Say1: 28.05.2024 - 795

network

Table 1. Blue Dot Network elements and themes

BDN element

Themes covered by the BDN element

1. Promote sustainable and inclusive economic
growth and development.

2. Promote market-driven and private sector-led
investment, supported by judicious use of
public funds.

3. Support sound public financial management,
debt transparency, and project-level and
country-level debt sustainability.

4. Build projects that are resilient to climate
change, disasters, and other risks, and aligned
with the pathways towards 2050 net-zero
emissions needed to keep global temperature
change of 1.5 degrees Celsius within reach.

5. Ensure value-for-money over an asset’s full
life-cycle cost.

6. Build local capacity, with a focus on local
skills transfer and local capital markets.

7. Promote protections against corruption,
while encouraging transparent procurement
and consultation processes.

8.Uphold international best practices of
environmental and social safeguards, including
respect for labour and human rights.

Alignment with Sustainable Development Goals
(SDG)

Alignment with national and local development
strategies

Job creation
Access to infrastructure services

Private sector participation
Sustainable funding
Competitive environment
Risk allocation and mitigation
Catalytic finance

Disclosure of liabilities
Public financial sustainability

Greenhouse gas emissions

Climate risk

Climate disclosure

Disaster risk assessment

Resilient plans and designs

Emergency preparedness and response

Project appraisal and selection based on life cycle
assessment

Choice of delivery model (public-private
partnerships vs. traditional procurement)

Competitive procurement based on life cycle costs

Effective project management, monitoring and
oversight

Efficient maintenance
Technology and innovation
Capacity development
Skills transfer

Local capital markets
Anti-corruption
Transparent procurement

Management of environmental and social risks

Meaningful stakeholder engagement with affected
communities

Biodiversity

Pollution

Resource efficiency

Waste and hazardous materials

Human rights

Labour and working conditions

Community health and well-being

Indigenous peoples

Involuntary resettlement and land use restrictions
Cultural heritage

Blue Dot Network Certification Framework

Ek-2
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9.Promote the non-discriminatory use of Non-discriminatory contracts
infrastructure services. Inclusive regulatory frameworks
Sustainable and affordable pricing
10. Advance inclusion for women, people with Addressing needs of women and marginalised
disabilities, and underrepresented and groups
marginalised groups. Employment opportunities

Safety and well-being for women and vulnerable
users

Criteria

Each Blue Dot Network element and theme contain a number of criteria, which represent the
specific expectations that projects should meet to gain certification. They include both actions
and outcomes that the project needs to actively pursue (e.g. measures to protect the safety
of its workers) and avoid (e.g. the emission of greenhouse gases). These criteria are derived
from widely-recognised and agreed international standards. For example, BDN element 8,
Uphold international best practices of environmental and social safequards, including respect
for labour and human rights, which represents a significant proportion of all the criteria, is
largely derived from the IFC Performance Standards and other MDB safeguards.

Requirements

Each criterion has one or more requirements. Requirements set out the specific performance
metrics for determining whether a criterion has been met.

Requirements fall into three performance levels that reflect different levels of ambition (Table
2). Depending on the project’s sector, location, ownership structure, delivery model, risk
profile or stage in the life-cycle, only a portion of the requirements will be “applicable” to each
project.? For a project to be certified, it must satisfy all applicable Essential requirements. A
Blue Dot certified project therefore represents a robust project that has been developed and
is being managed in a manner consistent with key international standards.

Superior and Best-in-class requirements contribute towards achieving two or three Blue
Dots, but they do not substitute for Essential requirements.

2 Projects are expected to fulfil only those requirements that are applicable to the nature and context of the
project. For instance, a fully-privatised project will not be required to fulfil Essential requirements that relate to
public procurement. Similarly, a project that does not include Indigenous Peoples among its affected communities
will not be concerned with requirements relating to the presence of Indigenous groups. In such cases, those
requirements are considered as “Not applicable”. Screening questions and guidance will assist applicants and
verifiers to determine which requirements are applicable to the project.

Blue Dot Network Certification Framework 5
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Table 2. Performance levels of certification requirements

1. Essential: requirements that reflect key international standards for quality
infrastructure investment, and which are required for the single-dot level of
certification. Projects that meet the essential requirements provide
reassurance to stakeholders that they are robust and aligned with key
international standards.

2. Superior: requirements that reflect the expectations conveyed by more
ambitious or new standards that have received strong international
endorsement. Superior projects exceed the essential requirements in a
number of areas, and offer additional comfort to stakeholders that projects
will deliver their expected outcomes.

3. Best-in-class: requirements that reflect innovative practices or outcomes
that generate a strong positive impact.

Project performance

Overall project performance will be reflected in the number of Blue Dots obtained. A certified
project that fulfils (or is committed to fulfilling) the Essential requirements that are applicable
to the project will be awarded a minimum of one Blue Dot. Projects outperforming in certain
areas will be awarded two or three Blue Dots.

Superior and Best-in-class requirements contribute towards achieving two or three Blue
Dots, but they do not substitute for Essential requirements. Projects will receive points for
each Superior (1 point) and Best-in-class (3 points) requirement they satisfy. The total
number of points obtained by the project will determine whether they receive one, two or
three Blue Dots.?

% The specific thresholds for determining whether a project receives two or three Blue Dots are being tested and
refined with the pilot projects.

Blue Dot Network Certification Framework 6
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List of criteria and requirements

BDN element 1. Promote sustainable and inclusive economic growth and development

Ek-2

Theme

Criteria

Essential

Superior

SDG alignment

1.1. Project contributes directly to one
or more SDGs

Demonstration, based on a recognised
methodology, that, as part of its core
activity, the project will contribute to
improving the performance of one or more
SDG targets or indicators compared to the
pre-project baseline.

Notes: A list of SDG indicators and targets can be
found here:
https://unstats.un.org/sdgs/indicators/indicators-list/

Examples of methodologies for assessing SDG
impact:

Gold Standard SDG Impact Tool:
https://www.goldstandard.org/project-
developers/standard-documents

SDG Compass: https://sdgcompass.org/

Demonstrate on the basis of actual data
collected that the project has contributed
directly to improving the performance of one
or more SDG targets or indicators compared
to the pre-project baseline.

Alignment with
national and local
development
strategies

1.2. Project is aligned with national
and/or local development strategies

Guidance: To qualify, a national or local
development strategy or plan must have the
official endorsement of the government or
relevant local authority.

The project features in a national and/or
local development plan

The project contributes to achieving one or
more development goals outlined in either
national or local development strategies

Consultation

1.3. Project definition, planning and
design was informed by consultation
with public, private, and civil society
stakeholders in order to maximise the
positive impact of infrastructure

Broad consultations took place early in the
project definition, planning and design
stages that involved different levels of
government (including local officials), users,
civil_society stakeholders, and relevant

Blue Dot Network Certification Framework
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investment

private sector actors

financiers).

(e.g. potential

Job creation 1.4. The project generates qualitylong-  The project creates or supports direct = .The project generates indirect long-term
term employment employment during the construction and | growth in employment through supporting
operation phases economic activity
Notes: Estimates are acceptable during project = Notes: An example of a relevant methodology is the
planning and preparation phases. During construction = IFC’s Economic Impact Estimation Framework which
and operation phases, actual data of jobs generated | considers direct, indirect and induced effects from
should be provided. Where necessary and depending = investments.
upon the nature of the project, data should distinguish
between jobs created and jobs supported.
For guidance on reporting jobs data, refer to the
Harmonized Indicators for Private Sector Operations
(HIPSO) | Jobs:
TA-08 — Direct Jobs Supported (Operations and
Maintenance)
TA09 — Construction Jobs  (Temporary
Construction)
TA-10 — Direct Jobs Created by the Investment
(Operations and Maintenance)
Access to  1.5. Project increases and/or improves The project expands or enhances access to
infrastructure access to essential services, in an essential service
services particular for disadvantaged and

underserved groups

Notes: Estimates are acceptable during project
planning and preparation phases. During operation
phase, actual data based on user or client numbers
should be provided.

Blue Dot Network Certification Framework

Ek-2

The project creates quality direct
employment during the construction and
operation phases

Notes: Estimates are acceptable during project
planning and preparation phases. During construction
and operation phases, actual data of jobs generated
should be provided. Data and evidence of job quality
can vary between construction and operation,
accounting for the time-limited nature of construction

The project demonstrates that it provides

equitable access to the service for
disadvantaged and underserved groups
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BDN element 2. Promote market-driven and private sector led investment, supported by judicious use of public funds

Theme Criteria Essential Superior Best in class
Private sector  2.1. The private sector has the capacity A market capacity and/or market sounding
participation and interest to participate in the project assessment has been performed to gauge

capability and interest of private sector to
Guidance: This criteria applies primarily to participate in project
projects being delivered as PPPs,
concessions or large EPCs where private Notes: Requirement is not applicable for privately-
sector appetite is crucial for the success of owned/operated projects that are operational.
the approach.
Sustainable 2.2. The project benefits from a stable Project costs are covered primarily by user
funding and reliable cash flow derived from fees and other complementary private
users fees sources (e.g. retail)

Guidance: This criteria applies to projects
procured as PPPs or concessions that can
be supported by user fees. Projects where
availability payments consist of the sole
funding option would not be required to
satisfy this criteria. It does not apply to
privatised or regulated infrastructure
markets where private delivery and
ownership is the default.

Sustainable 2.3. Regulatory andfor contractual Regulations and/or contract ensure secure
funding framework provides for stable funding and stable long-term cash-flows for the
basis project over its lifecycle

Guidance: Applies to contracted or
regulated infrastructure projects.

Blue Dot Network Certification Framework
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Competitive 2.4. Oversight of competition in the
environment market by a competent, independent,

and empowered authority

Guidance: This criteria applies to privatised
sectors where competition in the market is

Competition in the sector is overseen by a
competent, independent and well-resourced
competition authority or a regulator with an
explicit mandate to enforce competition

feasible
Risk allocation and  2.5. Risks allocated transparently
mitigation between public and private partners

Projects risks have been identified and
assessed, and a recommended allocation
has been established prior to procurement
decision

Project contract defines a transparent and
balanced allocation of project risks between
public and private partners

Notes: As part of the transparent allocation of risks,
contracts should include clear language and balanced
approach to determination of compensation or
penalties.

Catalytic finance 2.6. Use of public finance to mobilise
larger amounts of private finance

Public finance (from local or national
governments, national development banks
or DFls) consists of a limited proportion of
the total financing for the project and is used
strategically as a means of crowding-in
private financing, particularly from long-
term investors (e.g. pension funds and
insurance companies)

Notes: The use of public finances for infrastructure
projects relates to the financial and non-financial
resources provided by government entities, DFIs or
MDBs to support the planning, development,
construction, operation, or maintenance of
infrastructure projects.

To meet this requirement, public finance from all
sources (government, DFls, MDBs, etc), must
represent less than 50% of the total financing.

Private finance can consist of both debt and equity.

Blue Dot Network Certification Framework

Ek-2
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BDN element 3. Support sound public financial management, debt transparency, and project-level and country-level debt sustainability

Contingent liabilities explicitly include
contingencies for possible harm to local
people and the environment, so there are
resources available in the event of a
grievance requiring funds to address.

Theme Criteria Essential Superior
Disclosure of 3.1, Project assets, costs and liabiliies ~ All costs and liabilities, including contingent = Project assets and associated liabilities are
liabilities are recorded in public sector accounts  liabilities (e.g. sovereign guarantees), = recorded in publicly available accounts
and disclosed associated with the project are included in | (including balance sheet)
budget documentation
Notes:
Notes: PPP assets and liabilities should be recorded on the
Presentation of data in budget documentation can be ' basis of international accounting standards such as
on an aggregate basis. the International Public Sector Accounting Standards
(IPSAS 32).
This requirement applies to projects that are owned
and/or granted by the state, and where the costs are | For PPP projects delivered by SOEs, PPP assets and
borne by the state or where the state is ultimately = associated liabilities should be recorded in the SOE
liable for those costs. financial statement (including balance sheet).
For projects delivered by state-owned enterprises
(SOEs), all costs (e.g. grants, subsidies), loans and
contingent liabilities (e.g. guarantees) from the state
to the SOEs should disclosed in budget
documentation or the SOE accounts.
Disclosure of 3.2. Disclosure of relevant information Relevant information on the transaction and
liabilities on the ftransaction and financing financing conditions has been disclosed by

conditions

Guidance: This criteria is based on the
requirements of the Institute of International
Finance (IIF) Voluntary Principles for Debt
Transparency which have to designate a
reporting  host.  Relevant financial
information is defined in the IIF Principle 5.
Scope of disclosure.

the private sector investor and/or lender to
the project

Blue Dot Network Certification Framework
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Public  financial 3.3. Assessment of impact of project The fiscal risks resulting from the project
sustainability on fiscal sustainability over the have been evaluated using a recognised
medium- to long-term framework such as the IMF's PFRAM
Guidance: This criteria applies to projects Note: The PPP_FISCAL RISK ASSESSMENT
that generate medium- to long-term fiscal MODEL (PFRAM) is an analytical tool by the IMF and
costs and risks (such as those delivered as the World Bank to assess the potential fiscal costs and
PPPs). risks arising from public—private partnership projects.

Blue Dot Network Certification Framework 12
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BDN element 4. Build projects that are resilient to climate change, disasters, and other risks, and aligned with the pathways towards 2050

net-zero emissions needed to keep global temperature change of 1.5 degrees Celsius within reach

Theme Criteria Essential Superior Best in class
GHG emissions 41. Project is consistent with a The Project is reflected in a sufficiently
country's  Nationally  Determined detailed national/sectoral investment plan or
Contribution (NDC) long-term strategy that is fully aligned with a
country's NDC

Guidance: This criteria is substitutable with
others in this theme (criteria 4.2, 4.3 and
44). Projects therefore only need to
demonstrate alignment with one of these
four criteria. The choice of criteria should
take into account the circumstances of the
host country, sector and project.

This criteria should only be applied for
projects in least-developed countries that do
not have a net-zero strategy but have a
credible NDC.

Climate Watch, developed by the World
Resources  Institute  (WRI)  provides
indicators on the scope and targets of NDCs
and tracks countries’ NDC enhancements.
They also compile and summarise countries’
long-term strategies.
https://www.climatewatchdata.org/

GHG emissions 4.2. Project is aligned with a net-zero ~ The Project is reflected in a sufficiently
pathway for 2050 or earlier detailed national/sectoral investment plan
that is fully aligned with a country's net-zero
Guidance: This criteria is substitutable with by 2050 pathway or strategy
others in this theme (criteria 4.1, 4.3 and

44). Projects therefore _only need to  Notes: This essential requirement s substitutable with
demonstrate alignment with one of these  giners in this criteria.

four criteria. The choice of criteria should
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take into account the circumstances of the
host country, sector and project.

The Project is consistent with a credible
sector net-zero by 2050 or earlier pathway
(e.g. the IEA net-zero by 2050 roadmap)

Notes: This essential requirement is substitutable with
others in this criteria.

The sponsor company has established a
net-zero by 2050 or earlier target that has
been validated/verified by a credible third-
party (e.g. Science-based Targets Initiative
(SBTi))

Notes: This essential requirement is substitutable with
others in this criteria.

Project CAPEX should be consolidated on sponsor
company's balance sheet

4.3. Greenhouse emissions from the
project are net zero

GHG emissions

Guidance: This criteria is substitutable with
others in this theme (criteria 4.1, 4.2 and
4.4). Projects therefore only need to
demonstrate alignment with one of these
four criteria. The choice of criteria should
take into account the circumstances of the
host country, sector and project.

The project can demonstrate it leads to a
meaningful reduction in emissions
compared to a pre-project baseline or an
industry average.

Notes: Applies to sectors such as wastewater
treatment that generate scope 1 emissions and where
no net zero alternative exists. Reduction in emissions
intensity could be considered for cases of new
infrastructure  or  capacity expansions  that
mechanically result in an increase in absolute
emissions.

For calculating emissions baselines in the wastewater
treatment sector, projects may consider the UNFCCC

DDM Guidance IILY.

The Project can demonstrate that it is
responsible for zero net Greenhouse Gas
emissions during the operation phase of The
Project, considering Scope 1 and Scope 2
emissions, quantified in accordance with an
approved methodology (e.g. GHG Protocol)

Notes: Projects that satisfy this requirement will
automatically meet the essential requirement.
Projects in their operational phase should be reporting
actual measured emissions

Blue Dot Network Certification Framework

The Project can demonstrate that it is
responsible for zero net Greenhouse Gas
emissions during the operation phase of The
Project, considering Scope 1, Scope 2 and

Scope 3 emissions, quantified in
accordance with an approved methodology
(e.g. GHG Protocol)

Notes: Projects that satisfy this requirement will
automatically meet the essential requirement.
Projects in their operational phase should be reporting
actual measured emissions
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GHG emissions

4.4. Emissions below a certain level

Guidance: This criteria is substitutable with
others in this theme (criteria 4.1, 4.2 and
4.3). Projects therefore only need to
demonstrate alignment with one of these
four criteria. The choice of criteria should
take into account the circumstances of the
host country, sector and project. Specific
requirements for this criteria may vary
depending on the sector/sub-sector. These
requirements may evolve over time with
changes to international standards and
regulations.

Total emissions from project are less than
25,000 tonnes of CO2 -equivalent emissions
(Scope 1 and 2) annually.

Notes: 25,000 tonnes of COZ2e represents the
threshold used in the IFC PS for designating projects
required to disclose GHGs. .

Projects in their operational phase should be reporting
actual measured emissions.

If a sector or sub-sector has a specific requirement,
the sector or sub-sector requirement will apply.

Direct emissions from power plant do not
exceed 100 gCO2/kWh

Notes: Applies to electricity generation. 100
gCO2/kWh represents the threshold used for energy
production projects by the Climate Bonds Standard
and the EU Sustainable Taxonomy.

Projects in their operational phase should be reporting
actual measured emissions.

GHG emissions

4.5. The Project achieves a reduction
in embodied carbon over its life cycle

Guidance: Embodied carbon refers to the
carbon emissions released during the
extraction, manufacturing, transportation,
construction and end-of-ife phases of
buildings. Embodied carbon may refer to the
embodied carbon of a whole building or the
embodied carbon of a single building
material (International Code Council).

Climate risk

4.6. Assessment of climate risks and
vulnerabilities

Guidance: Required for projects facing
material climate risks as determined in an
ESIA or other appropriate assessment.

The project has identified and assessed
risks resulting from climate change over its
expected lifetime.

An assessment of vulnerabilities and risks
to the project over its expected lifetime
resulting from climate change has been
performed using a forecast based on
plausible future conditions at an appropriate
scale derived from a recognised climate
model and plausible climate scenarios.

Blue Dot Network Certification Framework

The Project can demonstrate it achieves a
reduction in embodied carbon as calculated
across the lifecycle of the project, including
construction phase emissions, compared to
the industry standard.

Notes: This requirement will be updated when new
methodologies, benchmarks and standards in
calculating embodied carbon emerge.

The climate risk assessment is updated
periodically to reflect changes in emissions

pathways, evolution in  modelling
technologies and availability of new data.
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The Physical Climate Risk Assessment
Methodology (PCRAM) provides guidance
on performing climate risks assessments for
infrastructure projects.

Climate disclosure

4.7. Disclosure of greenhouse
emissions caused by the Project

Guidance: Required for projects that are
expected to exceed or currently produce
more than 25,000 tonnes (Scope 1 and 2) of
CO02 -equivalent annually which represents
the threshold used in the IFC Performance
Standards for disclosing GHG emissions.

The Project discloses greenhouse gas
emissions for Scope 1 and Scope 2
emissions according to a recognised
methodology (e.g; GHG Protocol)

Notes: Projects in their operational phase should be
disclosing actual measured emissions.

The Project discloses greenhouse gas
emissions for Scope 1, Scope 2 and Scope 3
emissions according to a recognised
methodology (e.g. GHG Protocol) and
verified by an independent third-party

Notes: Projects in their operational phase should be
disclosing actual measured emissions.

Climate disclosure

4.8. Disclosure of climate risks

The Project discloses physical and
transition climate risks in a manner that is
accessible to all stakeholders and
consistent with good practice (e.g. TCFD
recommendations).

Disaster risk
assessment

4.9. Disaster risk and vulnerability
assessment

Relevant disaster risks, including natural
catastrophes and human-caused threats
(such as cyber-threats, terrorism and
industrial accidents) have been identified,
prioritised and assessed based on their
likelihood and their potential impact on the
asset

Resilient plans and
designs

4.10. Adaptation plan for physical
climate risks

Guidance: Applies to projects facing
material climate risks as determined in an
ESIA or other appropriate assessment.

An adaption plan has been developed that
includes measures to avoid, mitigate or
minimise physical climate risks identified
and prioritised in the climate risk
assessment

Resilient plans and
designs

4.11. Service continuity and recovery
plan

Guidance: ~ Required ~ for critical
infrastructure.  Critical infrastructure are

A service continuity and recovery plan to
minimise disruptions resulting from hazards
caused by natural or human-made disasters
has been developed.

Blue Dot Network Certification Framework
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systems, assets, facilities and networks that
provide essential services for the functioning
of the economy and the security, safety and
well-being of the population.

Resilient plans and  4.12. Resilient project planning, siting
designs and design

Guidance: The requirement relating to
project siting should not apply to brownfield
projects or  projects where the
owner/operator has no scope to influence
the  siting. However,  project
owners/operators may be able to influence
the planning or design with a view to
strengthening resilience. Even though it is
highly recommended, projects that have
been operational for more than 10 years are
not required to meet this requirement.

The project site has been chosen to reduce
exposure to hazards and the design
incorporates measures to avoid or mitigate
climate and disasters risks identified in the
risk assessments

Resilient plans and  4.13. Nature-based solutions (NbS)

designs
Guidance: Projects seeking to implement
NbS should consider the IUCN Global
Standards on NbS:
https://www.iucn.org/theme/nature-based-
solutions/resources/iucn-global-standard-
nbs
and can take into consideration the ILO-
UNEP-IUCN joint reports on
Decent Work in Nature-based Solutions:
https://www.ilo.org/global/topics/employme
nt-intensive-
investment/publications/WCMS_863035/lan
g--en/index.htm;
https://www.ilo.org/global/topics/employme
nt-intensive-
investment/publications/WCMS_863035/lan
g--enfindex.htm

For examples of nature-based and nature-
positive solutions see report A Playbook for
Nature-Positive Infrastructure Development
(FIDIC, AECOM)

Blue Dot Network Certification Framework
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The project contributes to improving the
resilience of infrastructure systems through
creating redundancy or enhancing system
responsiveness or flexibility.

The Project incorporates Nature-Based
Solutions that increase climate resilience,

and benefit biodiversity and people to
deliver key services
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Resilient plans and
designs

414. Operation and maintenance
enhance resilience

The project's operation and maintenance
programmes have been developed taking
into account climate risks and other threats
with a view to extend the life of the asset

Resilient plans and
designs

4.15.  Ongoing monitoring of climate
and disaster risks as well as mitigation
measures

Data on the priority hazards and the
implementation of mitigation measures is
regularly collected and monitored, and
reported to management

Emergency
preparedness and
response

4.16. Emergency preparedness and
response plan

Guidance: Applies to projects that involve
specifically identified physical elements,
aspects and facilities that may be the source
of major accidents.

An Emergency Preparedness and Response
Plan has been developed, with involvement
of workers and their organisations, and the
local community as appropriate, that
specifies actions and measures in response
to major accidents and hazards, and serves
to avoid and mitigate harm to people and the
environment

Emergency
preparedness and
response

4.17. Cooperation and information
sharing  mechanisms in  the
management of critical risks

Formal cooperation and information sharing
mechanisms for the management of critical
risks have been established between the
project operator and local authorities,
workers and their organisations, and
affected communities have been established

Blue Dot Network Certification Framework
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BDN element 5. Ensure value-for-money over its full life-cycle

Ek-2

The project appraisal has been reviewed and ECIEHETJJEEEIROIGIET AT LI £ R ) B
monetisable benefits and costs through a
consistent methodology (e.g. multi-criteria
analysis).

Theme Criteria Essential Superior
Project appraisal 5.1. Project appraisal and selection A comprehensive analysis of the project’s
and selection  based on a robust methodology that costs and benefits has been performed that = approved by an independent expert
based on life cycle takes into consideration all relevant includes all relevant economic,
assessment economic, environmental and social —environmental and social costs and benefits

costs and benefits over the life cycle accruing over the life of the project.

Project appraisal  5.2. Project aligned with national and/or Project appraisal process considers project
and selection local policy priorities alignment with national and/or local policy
based on life cycle priorities and long-term goals
assessment
Project appraisal 5.3.  Project delivers positive net Ex ante benefit-cost ratio (BCR) above 1
and selection  benefits over the entire life-cycle taking
based on life cycle into  consideration all  relevant
assessment economic, environmental and social

costs and benefits

An ex post cost-benefit analysis conducted
during the operational phase of the project
yields a BCR>1

Choice of delivery 5.4. Project delivery mode choice A pre-procurement test has been performed
mode (PPP vs considers value for money to compare various project delivery options
traditional (traditional procurement versus
procurement) PPP/concession)

Competitive 5.5. Procurement method designed to ~ Procurement applies a competitive = Three or more bids received

procurement based  attract multiple qualified bidders tendering process (e.g. open, selective,

on life cycle costs

Guidance: Does not apply to infrastructure
developed in privatised markets. In such
cases, refer to the theme on "Competitive
environment" in BDN 2. Recourse to non-
competitive procurement processes can
only be justified on the basis of the following
exceptional circumstances: Minor work
cannot be separated without disadvantage
from larger work already awarded. If a non-
competitive process is used it should
nevertheless be transparent (e.g. open

competitive dialogue)

Procurement procedures ensure qualified
bidders (e.g. using a multi-stage process)

Notes: The FIDIC Procurement Guide provides
guidance on conducting a bidder pre-qualification

Blue Dot Network Certification Framework
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Ek-2

Competitive
procurement based
on life cycle costs

5.6. Tender award based on life cycle
costs

Guidance: Does not apply to infrastructure
developed in privatised markets. In such
cases, refer to the theme on "Competitive
environment" in BDN 2.

Tender award criteria includes both financial
and quality elements, and takes into
consideration life cycle costs including

maintenance costs.

Competitive
procurement based
on life cycle costs

5.7. Tender specifications specify
performance and service levels

Guidance: Does not apply to infrastructure
developed in privatised markets. In such
cases, refer to the theme on "Competitive
environment" in BDN 2.

Tender specifications specify KPls for

performance and service levels

Effective  project
management,
monitoring and
oversight

5.8. Project delivered on time and on
budget

Guidance: This criteria applies to greenfield
projects or brownfield projects that involve a
capital expenditure (e.g. major rehabilitation,
modernisation or expansion).

Cost and time overruns less than 20%

Project is delivered below budget and within
deadline

Effective  project
management,
monitoring and
oversight

5.9. Projects meets its performance
and service delivery targets during
operations

Project meets its KPIs for performance and
service levels set out in contract documents

Blue Dot Network Certification Framework
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Effective  project
management,
monitoring and
oversight

5.10. Limiting recourse to re-
negotiations, and if unavoidable,
establishing predictable frameworks
and strategies for handling them

Contract modifications are strictly regulated
by procurement regulations and/or contract
and responsibility for approval of contract
modifications lies with an appropriate
authority (other than the contracting
authority)

Notes: Modifications, if allowed, should be limited to
expressly designated circumstances and/or contract
elements. Contract modifications that impact public
sector revenues or expenditures should be approved
by an authority with budgetary responsibility.

Effective  project
management,
monitoring and
oversight

5.11. Alternative dispute resolution
mechanisms, such as international
arbitration, are available

Procurement regulations and/or contract
documents specify recourse to international
arbitration or international mediation to
resolve contractual disputes

Efficient 5.12.  Contract incentivises efficient Contract specifies service levels
maintenance maintenance through specifying clear
service levels or applying performance-
based payments Contract includes performance based-
payments for achieving pre-determined
service levels
Efficient 5.13. Preventive or predictive
maintenance maintenance approaches

Technology  and
innovation

5.14. Enhancing efficiency through
technology

Project uses technologies and/or innovative
techniques that enhance efficiency during
the planning, design, construction,
operation or maintenance phases

Blue Dot Network Certification Framework

Project implements preventive or predictive
maintenance approach based on data and
analytics
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BDN element 6. Build local capacity, with a focus on local skills transfer and local capital markets

Theme

Criteria

Essential

Superior

Skills transfer

6.1. Local workers employed at all
stages of the project

The project has made a concerted effort to
employ local workers at each stage of the
project life cycle

Notes: Local workers are workers that are recruited
from within the country where the project is located.

Projects in their operational phase may have difficulty
in obtaining employment data/evidence for the
construction phase. In such cases, a statement and
explanation is satisfactory.

The project has made a concerted effort to
employ workers from within local
communities

Notes: Local communities are communities within the
influence area of the project

Skills transfer

6.2. Training programmes for local
workers

Training programmes are provided to the
project workforce

Training programmes are provided to local
workforce to develop local capacity

Skills transfer

6.3. Use of local suppliers for
equipment, materials and services

A concerted effort has been made to involve
local contractors and suppliers in providing
equipment and services

Local
markets

capital

6.4. Financing package includes local
financing sources

Part of the financing provided by local
financial institutions in local currency
(banks, institutional investors)

Blue Dot Network Certification Framework

Training programmes are provided to the
local workforce that prioritise
disadvantaged and underserved groups

Part of the financing raised from local capital
markets in local currency (local currency
bonds, local equity markets)
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BDN element 7. Prevent corruption while promoting transparent procurement and consultation processes

Ek-2

Theme

Criteria

Essential

Superior

Anti-corruption

7.1. Anti-corruption  policy and
procedures with management
involvement

Clear, accessible and well-publicised
policies and procedures on bribery, bribe
solicitation, extortion, fraud and conflicts of
interest that apply to the project. Anti-
corruption policies and procedures include
pre-approval requirements for the provision
of gifts, hospitality, entertainment,
charitable  donations, and political
contributions. The policies and procedures
also specify appropriate disciplinary
procedures to address, among other things,
violations, at all levels of the company, of
laws against foreign bribery, and of the
company’s own policies.

Notes: Sponsor company or corporate (in the context
of corporate investments) policies and procedures
may be considered in lieu of project-level policies if
the former apply to the project.

A senior manager in the project/company
structure has been appointed to monitor the
implementation of anti-corruption
programme

Project company board has oversight of the
anti-corruption programme

Anti-corruption policies and procedures are
extended to contractors and suppliers

Anti-corruption

7.2. ldentification and assessment of
corruption risks

A comprehensive assessment of corruption
risks over the project life cycle has been
performed including risks resulting from
business relationships, conflicts of
interests, links to politically exposed
persons and funding sources.

Blue Dot Network Certification Framework

Project has an internal audited Risk-Control
Matrix that covers corruption which is
reviewed and updated at least annually and
is approved at board of director level.
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7.3. Maintenance of fair and accurate
books, records, and accounts

Anti-corruption

The sponsor and project companies’ books,
records, and accounts, have been subject an
annual external financial audit, which has
not identified any irregularities.

Anti-corruption 7.4.  Independent monitoring and

auditing of project

An independent monitor has been appointed
to monitor the procurement, management
and performance of the contract/project for
indications of corruption, fraud, and breach
of regulations.

An independent external auditor to the
project has been appointed to undertake
financial, technical and performance audits
in order to verify that the Project was carried
out in accordance with applicable laws,
regulations and procedures, and without
corruption and fraud.

Anti-corruption 7.5. Adoption of project integrity code

of conduct supported by training

Personnel employed by the project company
and major contractors are required to follow
a project code of conduct that outlines their
obligations and prohibits corruption and
fraud, and makes clear that personnel will be
held accountable for violations of the code
or of laws and regulations applicable to the
project’s jurisdiction.

programmes
Anti-corruption4 7.6. Adoption  of  functional
whistleblowing ~ mechanisms  that

protect identity of reporting persons

Guidance: Resource Guide on Good
Practices in the Protection of Reporting

Persons (unodc.or

Mechanisms for personnel, officials or
members of the public to report concerns of
bribery, fraud, misuse or diversion of funds,
cartels, or breaches of the law, anti-
corruption policies, procedures or codes of
conduct in relation to the project are in
place. Mechanisms include safe and
anonymous reporting, investigation, and
resolution.

Blue Dot Network Certification Framework

The project has been reviewed by an
independent external auditor, and the
results of the audit are made publicly
available and have not identified any
breaches of laws or regulations nor any
instances of corruption or fraud

Personnel of sponsor and/or project
company and major contractors have
received anti-corruption training which
provides instruction on the implementation
of anti-corruption policies, procedures and
the code of conduct.

A non-judicial multistakeholder mechanism

for reporting and rapidly resolving
complaints related to suspected bribery and
unfair business practices has been
established (for example, Integrity Pact or
High-Level Reporting Mechanism)
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Anti-corruption

7.7. Disclosure of financial information
on contract and associated payments

Guidance: Does not apply to infrastructure
developed in privatised markets

Public disclosure of contract documents
that include information on price and scope
of project. Documents include initial
contracts, and any variation to the original
contract and reasons for the variation.

Public disclosure of payments made by/to
the government under the contract.

Transparent
procurement

7.8. Procurement information made
publicly available

Guidance: Does not apply to infrastructure
developed in privatised markets.

Information on the procurement process
and the project is made public through an
online portal.

Information on the project and the contract
is disclosed in an open data format.

Notes: The recommendations of the CoST
Infrastructure Data Standard, the Open Contracting
for Infrastructure Data Standard and the Open
Contracting Data Standard for PPPs are relevant

Transparent
procurement

7.9. Procurement process ensures fair
and equal treatment of all bidders

Guidance: Does not apply to infrastructure
developed in privatised markets.

The tender process uses sealed bids, and
confidentiality is ensured throughout the bid
evaluation and award process.

Potential bidders can submit questions to
clarify the public procurement notice and/or
the request for proposals (RFP) and the
answers are disclosed to all potential
bidders without disclosing their names.

Transparent
procurement

7.10. Prohibitions against corruption in
procurement

Guidance: Does not apply to infrastructure
developed in privatised markets.

Procurement and contract documents
include provisions on fraud, corruption and
other prohibited practices

Bidders required to issue a self-declaration
assuring that they have not engaged in any
prohibited practices and have not been
prosecuted or convicted of fraud, corruption
or other prohibited practices.

Participants in the procurement process

(members of contracting team, bidding
team) required to answer a conflicts
question sheet designed for the specific
procurement, ideally administered by an
independent probity officer

Notes: See for example public procurement practices
used in Australia

Transparent
procurement

7.11. Procurement process includes
protections against bid-rigging

Guidance: Does not apply to infrastructure
developed in privatised markets.

Bidders required to sign a Certificate of
Independent Bid  Determination  or
equivalent attestation

Transparent
procurement

7.12.  Award criteria for contract
publicly disclosed

Guidance: Does not apply to infrastructure
developed in privatised markets.

Blue Dot Network Certification Framework

Bidding documents explicitly state the
award criteria

The outcome of the bid evaluation is made
public and it explains the decision in relation
to the award criteria

Ek-2
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Transparent 7.13.  Participation of independent Independent observers have been given
procurement observers in the procurement process access to bidding documentation and
and contract oversight opened bids and have been invited to
observe bid opening process and
Guidance: Does not apply to infrastructure negotiations with bidders.

developed in privatised markets.
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BDN element 8a. Uphold international best practices of environmental safeguards

Ek-2

Theme Criteria

Essential

Superior

Management of
environmental and
social risks

8.1. Policy on responsible business
conduct

The project organisation has established
and communicated a policy and principles
on the management of social and
environmental risks and has assigned
responsibility for their implementation and
oversight.

Notes:
Policies and principles should be extended to
contractors through contracts.

Sponsor company or corporate (in the context of
corporate investments) policies and procedures may
be considered in lieu of project-level policies if the
latter apply to the project.

Training on environmental and social
management policies and procedures is
provided to project company and contractor
staff.

Notes: Sponsor company or corporate (in the context
of corporate investments) training programmes that
are provided to project staff can be considered.

Management of
environmental and
social risks

8.2. Identification, assessment and
assessment of significant risks and
impacts

A process is being implemented for
identifying, assessing and prioritising
environmental and social impacts and risks,
including cumulative impacts, if relevant,
that takes into account baseline conditions
and seasonal variations.

Notes:

o For greenfield developments or large expansions
with specifically identified physical elements,
aspects, and facilities that are likely to generate
potential significant environmental or social
impacts, the project owner, developer or
contracting  authority ~ should conduct a
comprehensive Environmental and Social Impact
Assessment with input from subject-matter
experts, including an examination of altematives,
where appropriate.

e The environmental and social risk assessment

Blue Dot Network Certification Framework
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process, should be informed by stakeholder
perspectives, and the analysis and results should
be made available to stakeholders.

e Relevant stakeholders are persons or groups, or
their legitimate representatives, who have rights or
interests related to the project or could be affected
by adverse impacts associated with the project or
enterprise’s operations, products or services.
These include but are not limited to, affected
communities, relevant local and national
authorities, relevant workers’ organisations,
including local, national, and global trade union
bodies in the relevant sector, that represent
workers at other operations of the Sponsor, or
represent workers who will be affected by the
project.

Management  of 8.3. Environmental and  social
environmental and  management plan based on mitigation
social risks hierarchy

An Environmental and Social Management
Plan (ESMP) or equivalent developed by
competent professionals with input from
stakeholders which proposes measures to
address the identified risks and impacts and
follows the mitigation hierarchy has been
adopted.

Notes: This may take the form of separate plans for
different risk/impact areas.

Management of
environmental and
social risks

8.4. Regular monitoring and reporting
of priority risks and implementation of
plan and measures

A monitoring and reporting plan has been
developed for both the construction and
operation phases, which assigns clear
responsibilities.

Periodic internal audits are performed of the
implementation of measures to address
identified risks and impacts.

The results of the monitoring are
communicated periodically to senior
management and stakeholders

Blue Dot Network Certification Framework

Periodic external audits are performed of the
monitoring and implementation of measures
to address identified risks and impacts.

Affected communities and workers and their
organisations are involved as part of the
monitoring activities (participatory
monitoring).

Notes: Participatory monitoring (also known as
collaborative monitoring, community-based
monitoring, locally based monitoring, or volunteer
monitoring) is the regular collection of measurements
or other kinds of data (monitoring), usually of natural
resources and biodiversity, undertaken by local
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Biodiversity

8.5. Risk and impacts to biodiversity
and ecosystem services are identified,
prioritised and assessed

The potential direct, indirect and cumulative
impacts on biodiversity and ecosystem
services at land/seascape levels are
identified, assessed and prioritised, and,
where relevant, lower impact alternatives are
considered.

Notes: Risks and impacts to biodioversity can be
considered as part of an EIA, ESIA or a focused
biodiversity assessment.

Biodiversity

8.6. Risk and impacts to biodiversity
and ecosystem services are addressed
following the mitigation hierarchy, with
an emphasis on avoidance (with the
use of use of biodiversity offsets strictly
limited to address unavoidable residual
impacts after all other steps in the
mitigation  hierarchy have been
considered and no alternatives are
available).

Guidance: Applies to projects where risks
and impacts to biodiversity exist. The IUCN
Policy on Biodiversity Offsets serves as
guidance for the use of offsets.

The Environmental and Social Management
Plan (or a dedicated Biodiversity
Management Plan), specifies measures,
developed or approved by a recognised
expert, for addressing biodiversity impacts
and risks following the mitigation hierarchy.

The ESMP or Biodiversity Management Plan
includes evaluation of avoidance,
minimisation and restoration measures prior
to recommending the use of offsets.

Notes: Only applies to projects that involve the use of
biodiversity offsets.

The project siting avoids sensitive sites
from a biodiversity perspective.

Biodiversity

8.7. Impacts on biodiversity are
monitored and reported throughout the
project lifecycle

Guidance: Applies to projects where risks
and impacts to biodiversity exist.

A biodiversity monitoring plan has been
developed with input from recognised
experts along with regular reporting
requirements.

Results of biodiversity monitoring are made
available to stakeholders, and, where
necessary, measures are taken in response
to insights from monitoring and reporting
activities.

Blue Dot Network Certification Framework

residents of the monitored area, who rely on local
natural resources and thus have more local
knowledge of those resources. Such monitoring
should be designed with consideration to terms and
conditions, including whether remuneration should be
provided or an employment relationship recognised,
and to the risks that monitors may encounter.

An integrated, biodiversity-sensitive land
use (BSLUP) plan has been prepared, and
the project conforms to it.

Notes: This requirement is relevant if a biodiversity-
sensitive land use (BSLUP) plans has been
developed by a government authority with
responsibility for land-use planning.

Information from biodiversity monitoring is

based on the GBIF standard and is
published and freely accessible.

Notes: Refer to the Global Biodiversity Information
Facility ( ) for information on the
reporting standards
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Biodiversity 8.8. Project impacts on biodiversity
result in no net loss or a net gain to
biodiversity (net gain for critical

habitats)

Guidance: Applies to projects where risks
and impacts to biodiversity exist.

Project (1) does not have an adverse impact
on critical habitat or achieves net gains in
biodiversity values in any impacted areas of
critical habitat AND (2) results in no net loss
of natural habitat (hectares of natural habitat
impacted/restored)

Notes:

Critical habitats are areas with high biodiversity value,
including (i) habitat of significant importance to
Critically Endangered and/or Endangered species; (ii)
habitat of significant importance to endemic and/or
restricted-range species; (iii) habitat supporting
globally significant concentrations of migratory
species and/or congregatory species; (iv) highly
threatened and/or unique ecosystems; and/or (v)
areas associated with key evolutionary processes.

Natural habitats are areas composed of viable
assemblages of plant and/or animal species of largely
native origin, and/or where human activity has not
essentially modified an area’s primary ecological
functions and species composition.

Biodiversity 8.9. Design of biodiversity offset
achieves  measurable  biodiversity

outcomes

Guidance:  Applies if
biodiversity offsets.

project uses

The design of a biodiversity offset adheres
to the “like-for-like or better” principle,
involves external experts and is aligned with
best available information and current
practices, including assurances of long-
term funding to sustain the offset

Notes: The IUCN Policy on Biodiversity Offsets
provides key elements for the design of biodiversity
offsets.

Biodiversity offset ratio is greater than 3:1

Notes: Based on ADB Safeguards

Blue Dot Network Certification Framework

Project achieves net gains in biodiversity
values (for areas not designated as critical
habitats)
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Pollution

8.10. Project avoids, and when
avoidance isn't possible, minimises
adverse impacts on air, soil and water
quality as well as disturbances from
noise, vibrations and odors.

Air, soil or water pollution as well as sources
of noise, vibration and odors do not exceed
levels specified by local legislation or the
World Bank Group EHS Guidelines,
whichever is more stringent.

Notes: Sponsor company or corporate (in the context
of corporate investments) EH&S systems may be
considered if they apply to the project.

The Project has zero net negative impact on

air, soil or water quality during its
operations.
Notes: Projects must also satisfy essential

requirements.

Resource
efficiency

8.11. The project minimises the
consumption of water, prioritises water
recycling, and avoids reducing the
availability of water for communities,
other users and the environment.

The project incorporates measures to
reduce water consumption and recycle
water and does not adversely affect access
to water for third-parties.

A detailed water balance is developed,
maintained, and reported on an annual basis

Notes: This requirement is required by the World Bank
ESF and EBRD Environmental and Social Policy for
projects with a high water demand (exceeding
5000m3/day).

Resource
efficiency

8.12. The project optimises the use of
recycled materials and privileges
materials sourced responsibly.

Suppliers of primary products produced in
regions where there is a risk of significant
conversion of natural and/or critical habitats
are evaluated, and supply is shifted to
sustainable sources over time.

Notes: Applies to projects using primary goods (e.g.
natural fibres or minerals) sourced from regions
containing natural or critical habitat.

Project focused on reducing raw material by
design, and/or includes use of recycled
and/or sustainably sourced materials in its
construction or operation.

Resource
efficiency

8.13. The project applies technology to
reduce energy consumption and
maximise energy efficiency.

Blue Dot Network Certification Framework

The project incorporates measures (such as
those specified in the World Bank Group
EHS Guidelines) to optimize energy usage,
to the extent technically and financially
feasible.

The project contributes to improving
surrounding air, soil or water quality.

Notes: Projects must also
requirements.

satisfy  essential

The project has a net zero impact on the
quantity and availability of freshwater
supplies.

Project includes a Life-cycle Assessment
and adopts circular economy principles in
its design, operation and maintenance, and
decommissioning.

Notes:

Projects can demonstrate alignment with this
requirement through complying with an established
circular economy standard such as Cradle2Cradle

( ).

Materials used to produce main equipment
are traceable from mining to main
equipment completion.

The project demonstrates year-on-year
improvements in energy consumption per
unit of output
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The project's energy consumption is
measured and dedicated plans for its
improvement are established.
Waste and 8.14. The project avoids and minimises ~ Existence of a waste management plan that = Waste management performance of the
hazardous the generation of waste, and where identifies, classifies and prioritises sources | project is measured and publicly reported
materials waste cannot be recovered or reused, of waste, and sets out methods for
itis treated, destroyed or disposed ofin ~ addressing the waste streams according to = Notes: In the case of corporate investments,
an environmentally sound manner. a waste management hierarchy that company-level data on waste management
considers prevention, reduction, reuse, ~Perormance is admissible.
recovery, recycling, removal and finally
disposal of wastes.
Notes: Sponsor company or corporate (in the context
of corporate investments) waste management plan or
procedures may be considered if they apply to the
project.
Waste and 8.15. Hazardous materials are avoided = Any hazardous waste generated is disposed = Hazardous waste management performance
hazardous and minimised and treated and of in a manner consistent with GIIP (such as = of the project is measured and publicly
materials disposed of in a manner consistent with ~ the World Bank Group EHS Guidelines), = reported.
good international industry practice  using licensed disposal sites, and a chain of
(GIIP). custody documentation to the final
destination is obtained.
Notes: Sponsor company or corporate (in the context
of corporate investments) hazardous waste
management plan or procedures may be considered
if they apply to the project.
Sustainable 8.16. Procurement and tender Requirements and desired outcomes related
procurement documents include environmental to environmental and/or social

and/or social performance as
competing factors.

sustainability are clearly defined in the
tender documents, and reflected in the
selection and award criteria.

Blue Dot Network Certification Framework

The project generates its own energy from
renewable resources for its own
consumption or recycles heat.

Notes:
This requirement isn't applicable to projects whose
primary function is energy production.

Project has achieved an average 90% or
greater overall diversion from landfill,
incineration (WTE), and the environment for
solid, non-hazardous wastes for the most
recent 12 months. Diverted materials are
reduced, reused, recycled, composted
and/or recovered for productive use in
nature or the economy.

Project achieves reduction in hazardous
waste sent to disposal sites for the most
recent 12 months through reducing, reusing,

recycling and/or recovering hazardous
waste for productive use through applying
the best available technologies for the
materials in question.
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BDN element 8b. Uphold international best practices of social safeguards, including respect for labour and human rights

Ek-2

Essential

Superior

A comprehensive mapping of both affected
and interested stakeholders that assesses
their interests and vulnerabilities with
regard to adverse project impacts and risks
over the project life cycle has been
performed.

Notes: Relevant stakeholders are persons or groups,
or their legitimate representatives, who have rights or
interests related to the project or could be affected by
adverse impacts associated with the project or
enterprise’s operations, products or services. These
include but are not limited to, affected communities,
relevant local and national authorities, relevant
workers’ organisations, including local, national, and
global trade union bodies in the relevant sector, that
represent workers at other operations of the Sponsor,
or represent workers who will be affected by the
project.

Stakeholder mapping and assessment of
vulnerabilities includes sexual orientation
and gender identity.

Theme Criteria
Meaningful 8.17. Identification and analysis of
stakeholder stakeholders
engagement  with
affected
communities
Meaningful 8.18. Adoption of a stakeholder
stakeholder engagement plan

engagement  with
affected
communities

A stakeholder engagement plan has been
developed that starts early in the project
cycle and includes, if applicable,
differentiated measures to allow the
effective participation of those identified as
disadvantaged or vulnerable.

Meaningful 8.19. Communication with stakeholders
stakeholder

engagement  with

affected

communities

Full information about the project is
disclosed to stakeholders in a timely manner
including risks to and potential impacts
(including environmental impacts) on
communities and ecosystems and relevant
mitigation measures, planned stakeholder
engagement, and the availability of
grievance mechanisms.

Blue Dot Network Certification Framework
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Meaningful 8.20. Inclusive consultation processes
stakeholder including mechanisms for processing

engagement with  communications with stakeholders
affected
communities

An ongoing two-way engagement process is
being conducted that prioritises affected
communities, is accessible to vulnerable
and marginalised groups, is safe, free from
manipulation and intimidation, and includes
appropriate feedback mechanisms from the
project to stakeholders.

An Informed Consultation and Participation
process haslis being conducted that
ensures that the project decision-making
process incorporates the views of affected
communities on matters that affect them
directly.

Notes: For projects with potentially significant adverse
impacts on affected communities

Meaningful 8.21. Effective grievance mechanisms
stakeholder for affected communities

engagement  with

affected

communities

A grievance mechanism that is easily
accessible for affected communities and
responsive to their grievances and concerns
while  protecting  those  submitting
grievances from retribution has been
established and is operational.

Human rights 8.22. Human rights policy

A policy commitment (which may be stand-
alone or included in a broader RBC policy)
to meet the responsibility to respect human
rights sets out the expectations of
personnel, contractors and suppliers has
been established and widely communicated.

Notes: Sponsor company or corporate (in the context
of corporate investments) policies may be considered
if they apply to the project.

Blue Dot Network Certification Framework

The project has communicated the

existence of alternative  grievance
mechanisms to the affected communities
and provided information on how to engage
with them (such as National Contact Points
(NCP) for Responsible Business Conduct).

Notes: Applies to projects located in countries with
NCPs or in cases where the investor's host country
has an NCP. For information on the NCPs consult:
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Human rights

8.23. As part of due diligence process,
adverse impacts and risks to human
rights are identified, prioritised,
assessed and addressed, including in
the supply chain

Guidance: for good practice, see
Managing Human Rights Risks in IDB
Projects _and Managing social _and
environmental risks in supply chains for

IDB-financed projects
Inter-American Development Bank

Impacts and risks to human rights, including
within the primary supply chain, are
identified, named as “human rights” risks,
assessed, and prioritized, and adverse
impacts are addressed in project plans.

Notes: A primary supplier is a supplier who on an
ongoing basis forms part of the supply chain of goods
or materials essential for the core business processes
of the project. A primary supplier may supply its goods
or materials directly to the project (a Tier | primary
supplier), to the Tier | primary supplier (a Tier Il
primary supplier) or may be at a deeper tier of the
primary supply chain.

Human rights

8.24. Human rights impacts are
monitored and subject to regular
reporting, and incidents are disclosed

Project plans and procedures (e.g. ESMP)
includes measures to monitor and regularly
report “human rights impacts and risks,”,
along with procedures for disclosing
incidents.

Notes: Sponsor company or corporate (in the context
of corporate investments) systems may be considered
if they apply to the project.

Human rights

8.25. Alleged human rights violations
are investigated promptly, and
remediated

Claims of human rights violations have been
investigated promptly, and, when justified,
corrective and/or remedial actions have
been taken.

Notes: Applies to projects where a case of a serious
human rights violation has been brought to the
attention of local or national authorities, or to a non-
judicial grievance mechanism (e.g. National Contact
Point).

A policy and procedures for investigating
and addressing claims of human rights
violations have been established

Notes: Sponsor company or corporate (in the context
of corporate investments) procedures may be
considered if they apply to the project.

Blue Dot Network Certification Framework

Human rights risks relating to the full supply
chain have been identified, prioritised and
assessed as part of an ESIA or during the
procurement process, and are regularly
monitored.
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Human rights

8.26. Analysis of conflict dynamics

Guidance: Applies to projects located in
countries designated as fragile and conflict-
affected based on the World Bank
classification. Notwithstanding this
classification, it is recommended that this
analysis be performed in the case of any
project located in a country or region with a
history of social unrest or violent conflict.

A conflict analysis has been performed by a
credible expert applying a recognised
methodology which takes into consideration
the potential impacts of the project on the
conflict dynamics.

Notes: See for example the UN Conflict Analysis
Practice Note for guidance

Labour and
working conditions

8.27. Establish clear employment
policies and procedures

Employment policies and procedures have
been established that clearly state the rights
of workers in a manner consistent with the
International Labour Organisation (ILO)
Conventions.

Notes: Sponsor company or corporate (in the context
of corporate investments) policies and procedures
may be considered if they apply to the project.

As specified by IFC PS 2, where the client is a party
to a collective bargaining agreement with a workers’
organization, such agreement will be respected.
Where such agreements do not exist, or do not
address working conditions and terms of employment
[5], the client will provide reasonable working
conditions and terms of employment [6]".

Reasonable working conditons and terms of
employment could be assessed by reference to (i)
conditions established for work of the same character
in the trade or industry concerned in the area/region
where the work is carried out; (ii) collective agreement
or other recognized negotiation between other
organizations of employers and  workers’
representatives in the trade or industry concerned; (iii)
arbitration award; or (iv) conditions established by
national law.

Blue Dot Network Certification Framework

Employment policies and procedures have
been established by collective bargaining
agreements that meet or exceed minimum
statutory requirements in a manner

consistent with ILO conventions.
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Labour and  8.28. Provide workers with information
working conditions  on their rights that is clear and
understandable

Project workers are provided with
information on their legal rights and benefits
when they begin employment, and this
information is easily accessible to workers
that seek it.

Project workers and managers are provided
with regular training on legal rights and
company policies, including on anti-
retaliation policies.

Notes: Training should be differentiated for managers
and instruct them on proper respect for labour rights,
including non-interference in worker organizing, and
fostering an inclusive workplace.

Blue Dot Network Certification Framework
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Labour and
working conditions

8.29. Respect the rights of workers
involved in project to organise and
engage in collective bargaining

Blue Dot Network Certification Framework

The rights of workers to associate and to
elect representatives are expressed in the
employment policies and procedures, at the
time of hiring, and employment contracts. In
countries that restrict workers'
organisations, project organisations shall
allow workers to choose their own
representatives  for  dialogue  and
negotiation. Where the law is silent, the
project company shall respect freedom of
association and engage in collective
bargaining

Notes:

This requirement applies to all project workers. The
project company should ensure that contractors
implement this requirement through incorporating its
provisions into bidding and contracts, verifying that
contractors have policies and procedures in place to
operate in a manner consistent with its provisions, and
monitoring contractors on freedom of association and
collective bargaining.

Respect for freedom of association and collective

bargaining includes:

o As specified by the IFC Performance Standard
Guidance Note 38 and the MNE Guidelines
Chapter V, providing reasonable access and
faciliies for representatives of workers’
organizations and for workers to meet on Project
premises and carry out other organizing activities
in a manner that does not disrupt productivity.

o As specified IFC Performance Standard 2 GN 37
not discouraging workers from forming or joining
a workers’ organization or discriminate or retaliate
against workers who attempt to form or join
workers’ organizations. Refusing to hire workers
who have been members or leaders of workers’
organizations at other firms (for reasons unrelated
to qualifications or job performance) would
constitute  discrimination.  Other forms  of
discrimination or retaliation would include
demoting or re-assigning workers, as well as
outsourcing or shifting work among facilities, in

Project reaches agreements with workers’
organisations with relevant expertise and
representation on  neutrality toward
organising and voluntary recognition, a
Global Framework Agreement, or other
forms of binding agreements such as
Enforceable Brand Agreements, on labour
rights with a plan for project implementation

Notes:

Projects satisfying this requirement have these
agreements through contractors or by incorporating
these requirements into the bidding process and
contractual provisions to require contractors to reach
such agreements.

Project has a collective bargaining

agreement with workers’ organisations, or
works jointly with a workers’ organisation
on application of a sectoral agreement to
project worksites, and engages in ongoing
social dialogue on implementation of the
collective bargaining agreement and other
workplace issues

Notes:

Projects satisfying this requirement have these
agreements through contractors or by incorporating
these requirements into the bidding process and
contractual provisions to require contractors to reach
such agreements.
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response to union activities.

o As specified in IFC Performance Standard 2 and
the MNE Guidelines: The Project Sponsor and
contractors will engage in good faith negotiations
and provide information, including a true and fair
view of the entity, to workers and their
organisations to enable meaningful negotiations.

Blue Dot Network Certification Framework 39
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Labour and
working conditions

8.30. Promote health and safety of
workers  through  training  and
procedures that are in line with
international OHS standards

Guidance: The ILO Code of Good Practice
on Safety and Health in Construction and
ISO 45001 constitutes a reference
international standard.

Occupational health and safety (OHS)
policies and procedures have been
established, responsibility for overseeing
OSH has been assigned to an adequate
number of staff, training is provided to
workers.

Notes: Sponsor company or corporate (in the context
of corporate investments) policies and procedures
may be considered if they apply to the project.

In addressing workplace hazards, OHS procedures
should adopt a hierarchy of controls, and prioritise the
most effective controls, beginning with elimination of
the hazard. For an explanation of the hierarchy of
controls approach, please see:
https://www.ccohs.caloshanswers/hsprograms/hazar
drhierarchy_controls.html

The project company has a policy that
allows any worker (parent company and/or
contractor) have the right and incentives to
stop working and demand the stop of any
surrounding activity in case they identify
safety risks with a protection mechanism
that prevents any sort of penalisation to the
requesting.

Cooperative arrangements are established
to ensure consultation and involvement of
workers and their representatives in the
implementation of OHS policies and
procedures.

Notes: Such cooperative mechanisms may include:
joint  labour-management OHS  committees
established with workers and their organisations; the
appointment and training of frontline worker health
and safety representatives (selected by other
workers) for all work areas/departments.

Project company tracks standardized OHS
statistics, and through negotiation and
consultation with workers and their
organisations sets reduction targets and
regularly updates improvement plans.

Blue Dot Network Certification Framework

health and safety (OHS)
have been

Occupational
policies and procedures

established with the participation and/or
received the approval of trade unions or
workers’ representatives.

Combined Safety KPIs (employees and
contractors) are included in the Executive’s
and Senior Executives’ annual objectives.
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Labour and
working conditions

8.31. Ensure that the project and its
main contractors and suppliers do not
employ child labour or forced labour

Guidance: For guidance on identifying
incidences of forced labour consult [LO
Indicators of Forced Labour

The Project, including its contractors and
primary suppliers, has policies and
procedures in place to prohibit forced labour
and the employment of children below the
age of 15 or the legal working age of the
country, whichever is higher.

Notes:

Primary suppliers are those suppliers who, on an
ongoing basis, provide goods or materials essential
for the core business processes of the project.

Sponsor company or corporate (in the context of
corporate investments) policies and procedures may
be considered if they apply to the project.

The full supply chain has been subject to
due diligence with risk-based auditing to
ensure it does not employ any form of forced
labour, or children below the age of 15 or the
legal working age of the country, whichever
is higher. For high-risk supply chains, raise
traceability and leverage to -effectively
identify and address violations.

Labour and
working conditions

8.32. Ensure that workers employed by
the project are subject to fair wages,
working conditions and benefits

The project follows, as a minimum, national
laws in terms of compensation, working
hours, and overtime, is consistent with ILO
standards on working time, and provides
reasonable working conditions and terms
including pay and benefits determined with
reference to comparable benchmarks and
the basic needs of workers and their
families.

Notes:

In jurisdictions where legal frameworks do not reflect
the prevailing market conditions for the industry,
sector, or geography of the client's business, pay and
benefits should be determined with reference to
comparable benchmarks including: i) conditions
established for work of the same character in the trade
or industry concerned in the arealregion where the
work is carried out; (ii) collective agreement or other
recognized negotiation between other organizations
of employers and workers’ representatives in the
trade or industry concerned; and (iii) arbitration award.

The project sets terms and conditions
including pay and benefits with full
consideration of benchmarks and the cost of
living.

Blue Dot Network Certification Framework

Independent verification of the supply chain
audit and compliance with involvement of
trade union or workers’ representative.

Wages and working conditions are secured
by collective bargaining agreements.
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Labour and
working conditions

8.33. Effective grievance mechanism
for workers

A grievance mechanism that is easily
accessible for workers, including in an
anonymised manner and with protection
against retaliation, and is responsive to their
grievances and concerns has been
established and is operational, and utilises
or does not impinge upon collectively
bargained grievance procedures if ones
exist.

The grievance mechanism is gender-
sensitive, has strong confidentiality
procedures, guarantees the right for the
complainant to be accompanied by a
representative or coworker, contains an
appeals process, and, in the absence of a
collectively bargained process, grievances
are primarily handled by a joint labour-
management grievance committee.

Labour and
working conditions

8.34. Protection against retaliation

Guidance:

For good practice, see:

Good Practice Note for the Private
Sector: _Addressing the Risks of
Retaliation Against Project
Stakeholders, IFC and IDB

Reprisal Risk Management, IADB

The Project has policies and procedures to
prevent, identify, and remedy instances of
retaliation for exercising labour rights,
including freedom of association and the
right to stop work in situations of imminent
danger, and to avoid collective retaliation
such as outsourcing or severing contracts.

Community health
and well-being

8.35. As part of due diligence process,
adverse impacts and risks to
community health and well-being,
included those to ecosystem services,
are identified, prioritised and assessed.

Adverse impacts and risks to community
health and well-being, including to
ecosystem  services, are identified,
prioritised and assessed.

Community health
and well-being

8.36. Measures to avoid and mitigate
adverse impacts to communities are
adopted in accordance with the
mitigation hierarchy

The Environmental and Social Management
Plan (or equivalent plan), specifies
measures, developed or approved by a
recognised expert, for addressing adverse
impacts and risks to community health and
well-being  following the  mitigation
hierarchy.

Blue Dot Network Certification Framework

has communicated the
alternative  grievance

The project
existence  of

mechanisms to the workers and provided
information on how to engage with them
(such as National Contact Points (NCP) for
Responsible Business Conduct).

Notes:

Applies to projects located in countries with NCPs or
in cases where the investor's host country has an
NCP.

Information on the National Contact Points for
Responsible Business Conduct can be found here:
https://mneguidelines.oecd.org/ncps/

Policies and procedures to prevent, identify,
and remedy instances of retaliation for
exercising labour rights are set in
collectively bargained agreements.
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Community health
and well-being

8.37. Measures are put in place to
avoid risks to communities as a result
of the employment of security
personnel

Guidance: Applies to projects that require
the use of security personnel

Consider as guidance the Voluntary
Principles on Security and Human Rights
(https://www.voluntaryprinciples.org)

Adverse impacts on workers and the
surrounding communities, such as the
potential for increased communal tensions,
due to the presence of security personnel or
the risk of theft and circulation of firearms
used by security personnel, are identified
and assessed.

Security personnel are provided with clear
instructions on the objectives of their work
and permissible actions.

Community health
and well-being

8.38. Impacts and risks to communities
are monitored throughout the project
life cycle

A community health and safety monitoring
plan has been developed with input from
recognised experts and from local
communities along with regular reporting
requirements.

Community health
and well-being

8.39. The project contributes to
improving the health, safety and well-
being of local communities

Indigenous
Peoples

8.40. As part of due diligence process,
adverse impacts and risks specific to
Indigenous Peoples are identified and
assessed.

The ESIA identifies, prioritises and assesses
adverse impacts and risks to Indigenous
Peoples, and has been developed with their
input.

Indigenous
Peoples

841. A dedicated and ongoing
informed consultation and engagement
process is conducted with Indigenous
Peoples affected by the project with a
view to obtaining their Free, Prior and
Informed Consent (FPIC).

Guidance: Applies when adverse impacts to
indigenous  communities have  been
identified.

A culturally-appropriate Informed
Consultation and Participation process is
conducted with the affected indigenous
communities, and obtains their Free, Prior
and Informed Consent (FPIC) when required
by circumstances.

Notes: Circumstances requiring FPIC are set out in
IFC Performance Standard 7 and include (1)
Indigenous Peoples lands and natural resources are

Blue Dot Network Certification Framework

The project can demonstrate an
improvement to the health and well-being of

local communities as a direct result of the
project (e.g. improved access to medical
services, access to clean water, educational
facilities, fewer road accidents, etc.)
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being impacted; (2) there is a possibility of Indigenous
Peoples being relocated from their lands and
territories; and/or (3) their cultural heritage may be
used

Indigenous
Peoples

8.42. Measures to avoid and mitigate
adverse impacts on Indigenous
Peoples are adopted based on the
mitigation hierarchy after obtaining their
Free, Prior and Informed Consent
(FPIC).

Guidance: Applies when adverse impacts to
indigenous  communities have  been
identified.

A plan outlining the actions to avoid,
minimize and/or compensate for adverse
impacts on Indigenous Peoples in a
culturally appropriate manner has been
developed and is fully consistent with the
substance of a negotiated agreement with
the indigenous communities.

Indigenous
Peoples

8.43. The project promotes sustainable
development benefits and opportunities
for Indigenous Peoples in a manner
that is accessible, culturally appropriate
and inclusive.

A plan describes measures that contribute
to the development of Indigenous Peoples
communities that are affected by the project.

Blue Dot Network Certification Framework
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Involuntary 8.44. As part of the due diligence
Resettlement and  process, persons whose land and/or
Land Use livelihoods will be affected by the
Restrictions project and are thus eligible for
compensation and/or assistance are
identified.

Blue Dot Network Certification Framework

The due diligence process draws on
appropriate socioeconomic baseline data to
identify persons whose livelihoods will be
affected and/or who will be physically or
economically displaced by the project, and
to determine who will be eligible for
compensation and assistance.

Notes:

In practice, those who suffer negative social and
economic impacts as a result of the acquisition of land
for a project and/or restrictions on land use, may
include those having legally recognized rights or
claims to the land; those with customary claims to
land;

and those with no legally recognized claims, as well
as seasonal natural resource users such as herders,
fishing families, hunters and gatherers who may have
interdependent economic relations with

communities located within the project area (IFC PS 8
GN 5).

Impacts on ecosystems can also affect livelihoods
when these depend on provisioning services such as
crops, livestock, capture fisheries, aquaculture, wild
foods, timber and wood fiber products, other fibers,
biomass fuel, fresh water, genetic resources and
natural medicines (IFC PS 5 GN 61).

The due diligence process accounts for
gender and social inclusion considerations
and related methodologies to produce
socio-economic baseline data on livelihoods
that are gender-inclusive and represent the
situation and needs of diverse groups in the
community.

Notes: For guidance on assessing gender-specific
risks, including in relation to resettiement, refer to the
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8.45. The project demonstrates that
resettlement is unavoidable and that all
options have been considered

Guidance: Applies to projects involving
physical and/or economic displacement.

The ESIA considers, analyses and compares
a range of alternatives for the project before
determining that resettlement is
unavoidable.

8.46. Plans for resettlement,
compensation and livelihood
restoration  are  developed in
consultation with affected communities,
and avoid forced eviction.

Guidance: Applies to projects involving
physical and/or economic displacement.

An ongoing and iterative consultation
process is conducted throughout the
process of resettlement planning,
implementation and monitoring, and
documented in a Resettlement Action Plan
and/or Livelihood Restoration Plan that
avoids forced eviction.

Notes: Measures taken should be proportionate to the
scale of resettlement.

Involuntary
Resettlement and
Land Use
Restrictions
Involuntary
Resettlement and
Land Use
Restrictions
Involuntary
Resettlement and
Land Use
Restrictions

847. The  project  provides
compensation and adopts measures
that, as a minimum, restore the
livelihoods and living standards of
physically or economically displaced
persons to levels prevailing before the
project or pre-displacement, whichever
is higher.

Guidance: Applies to projects involving
physical and/or economic displacement.

A Resettlement Action Plan and/or
Livelihood Restoration Plan provides
compensation at full replacement cost for
land and other assets lost and is designed to
mitigate the negative impacts of
displacement and/or loss of livelihood;
identify development opportunities; develop
a resettlement budget and schedule; and
establish the entitlements of all categories
of affected persons (including host
communities).

Notes:

Resettlement strategies and compensation should be

grounded in the following principles:

e Land for equivalent land is preferred (in terms of
productive potential, location, security of tenure,
title, etc.)

o Livelihoods are improved or, at the very least,
maintained.

Key steps need to be taken before resettlement,

including payment of any financial compensation.

Blue Dot Network Certification Framework
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Involuntary
Resettlement and
Land Use
Restrictions

848. The implementation  of
resettiement plans, compensation and
measures to restore livelihoods is
monitored and evaluated.

Guidance: Applies to projects involving
physical and/or economic displacement.

The Resettlement Action Plan and/or
Livelihood Restoration Plan outlines
monitoring and evaluation activities to track
the implementation of the plan.

Notes: Measures taken should be proportionate to the
scale of resettlement or displacement.

A Resettlement Completion Audit has been
performed by competent independent
professionals once mitigation measures
have been substantially completed.

Notes: Applies where resettlement is deemed to pose
the risk of significant adverse social impacts, i.e.,
generally in projects which have been categorized “A”
(according to the IFC categorization) solely or partially
on the basis of anticipated resettlement impacts.

Cultural heritage

8.49. As part of the due diligence
process, risks to cultural heritage are
identified and assessed.

Adverse impacts and risks to cultural
heritage, including intangible cultural
heritage, are identified and assessed.

Competent professionals are retained to
assist in the identification and protection of
cultural heritage using international
recognised practices.

Notes: Applies where the risk identification process
determines that there is a chance of impacts to
cultural heritage

Cultural heritage

8.50. In areas where cultural heritage is
likely to exist, the project has
procedures in place to deal with chance
finds.

Guidance: For projects located in areas
where cultural heritage is expected to be
found based on the results of an
environmental and social risks and impacts
identification process

A chance find procedure has been
established (and is observed) that outlines
the actions to be taken if previously
unknown cultural heritage is encountered.

Blue Dot Network Certification Framework
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Cultural heritage 851. Consult with  Affected The stakeholder engagement process has
Communities within the host country involved consultation with historical or
who use, or have used within living traditional users or owners of tangible
memory, the cultural heritage for long-  cultural heritage.
standing cultural purposes.

Guidance: For projects that may affect
cultural heritage based on the results of the
assessment of environmental and social
impacts and risks.

Cultural heritage 8.52. Ongoing access to cultural The project enables ongoing access to
heritage located within project site is  cultural heritage located on the construction
preserved for Affected Communities. or operating site, based on consultations

and agreement with the affected community.

Guidance: Applies when the project site
contains cultural heritage or prevents
access to previously accessible cultural
heritage sites being used by, or that have
been used by, Affected Communities within
living memory for long-standing cultural
purposes.

Cultural heritage 8.53. Measures are taken to protect Cultural heritage on the project site is
critical cultural heritage on the project  protected following the mitigation hierarchy,
site to ensure that it isn't removed, prioritising non-removal from the site.
significantly altered, or damaged.

Guidance: Applies when the project site
contains cultural heritage.
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Theme

Criteria

Essential

Superior

Non-discriminatory
contracts

9.1. Contracts do not privilege certain
end-users or suppliers

Guidance: This criteria applies to essential
public network infrastructure such as
electricity transmission and distribution,
broadband networks, water supply, ports,
etc.

Contract does not allow operators to
arbitrarily or on the basis of unfair
discrimination restrict  access to
infrastructure to certain end-users or
suppliers

Inclusive regulatory
frameworks

9.2. Regulatory framework that ensures
non-discriminatory access, while taking
into account social considerations

Guidance: This criteria applies to operators
and owners of essential regulated network
infrastructure (e.g. electricity transmission
and distribution, broadband networks, water
supply, ports, etc.), and may need to be
adapted to different types of infrastructure
assets. The criteria does not rule out the
provision of targeted concessional pricing or
preferential access for financially vulnerable
people and holders of native title.

The regulatory framework ensures equal
access to network infrastructure and does
not allow discrimination between different
end-users or operators on the basis of price
for equivalent access and service conditions

Sustainable  and
affordable pricing

9.3. Pricing for accessing infrastructure
service does not discriminate against
certain groups

Guidance: This criteria may need to be
adapted to different types of network
infrastructure (e.g. electricity transmission
and distribution, broadband, water supply,
ports, efc.)

End-user price-setting informed by open
consultation process which includes
marginalised and low-income groups

An end-user affordability assessment has
been undertaken that considers the ability to
pay of low-income groups

Blue Dot Network Certification Framework
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Theme Criteria Essential Superior
Addressing needs of  10.1. Engagement with women and Consultation processes enable participation
women and marginalised groups as part of of women, people of all ages, disabled

marginalised groups

consultation process

people, disadvantaged groups and people
from different socio-economic backgrounds

Notes: This disadvantaged or vulnerable status may
stem from an individual’s or group’s race, colour, sex,
sexual orientation, gender identity, language,
religion, political or other opinion, national or social
origin, property, birth, or other status. The client
should also

consider factors such as gender, age, ethnicity,
culture, literacy, sickness, physical or mental
disability, poverty or economic disadvantage, and
dependence on unique natural resources.

For guidance on conducting gender-sensitive
stakeholder consultations, refer to the PPP_Gender
Toolkit.

Addressing needs of
women and
marginalised groups

10.2. Gender-sensitive social impact

assessment

The social impact assessment identifies and
assesses impacts on and benefits for
women

Notes: For guidance on conducting gender impact
assessments, refer to the PPP Gender Toolkit.

Addressing needs of
women and
marginalised groups

10.3. Gender equality action plan

Blue Dot Network Certification Framework

A gender equality action plan develops
measures for mitigating adverse impacts on
women and proposes opportunities for
ensuring the project positively benefits
women

Notes: For guidance on developing gender action
plans, refer to the .
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Addressing needs of
women and
marginalised groups

10.4 Procurement processes support
women and marginalised groups

Addressing needs of
women and
marginalised groups

10.5. Universal design principles

Employment 10.6. Participation of women in senior Women are represented in senior
opportunities roles in infrastructure planning, design managerial and technical roles
and management
Employment 10.7. Project employs women during Women are employed in construction and
opportunities construction and operations phases operation phases
Employment 10.8. Non-discriminatory employment Employment policies and procedures, = The project applies the principle of equal
opportunities policies and procedures including in relation to recruitment, prohibit = remuneration for men and women workers
all forms of discrimination, and promote | for work of equal value.
equal opportunity.
Employment 10.9. Efforts made to employ people The project's employment policies include
opportunities with disabilities quotas andlor guidelines for the

Blue Dot Network Certification Framework

employment of disabled persons

Procurement practices promote
participation of qualified women-owned
businesses, or businesses owned by
marginalised groups (e.g. Indigenous
Peoples)

Infrastructure design applies universal
design principles

Notes: Information on universal design principles is
available  here:  https://universaldesign.ie/about-
universal-design/the-7-principles

At least 50% of senior management and
technical roles are occupied by women.

Projects set targets to increase the share of
women employed in construction and
operation, exceeding prevailing country
sector rates and/or current Project company
levels

The project effectively realises terms and
conditions of employment, including hiring

and pay, consistent with international
standards on equal opportunity and non-
discrimination
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Safety and well-
being for women
and vulnerable
users

10.10.  Zero tolerance policy with
regard to sexual and any other type of
harassment, discrimination, violence
and/or abuse

Guidance: For good practices refer to
Violence and harassment at work:
a practical guide for employers
(ilo.org)

The employment policy clearly states that
any abuse, whether of sexual or other
nature, will not be tolerated

Through social dialogue including collective
bargaining and guided by ILO Convention
190, design and implement a comprehensive
strategy in order to implement measures to
prevent and combat violence and
harassment

Safety and well-
being for women
and vulnerable
users

10.11. Promoting awareness and
understanding of gender issues

Safety and  well-
being for women
and vulnerable
users

10.12. Project design addresses safety
and protection of women and children
users and other vulnerable users

Guidance: This disadvantaged or
vulnerable status may stem from an
individual's or group’s race, color, sex,
sexual orientation, gender identity,
language, religion, political or other
opinion, national or social origin,
property, birth, or other status. The
client should also consider factors such
as gender, age, ethnicity, culture,
literacy, sickness, physical or mental
disability, poverty or

economic disadvantage, and
dependence on unique natural
resources.

Project design addresses safety and
protection of women, children, and other
vulnerable users

Safety and well-
being for women
and vulnerable
users

10.13 Dedicated facilities and services
provided for female workers and other
vulnerable workers

The project provides dedicated facilities
(e.g. sanitation) for female and other
vulnerable workers during the construction
and operation phases

Blue Dot Network Certification Framework

The project has established a clear and
dedicated protocol to prevent, address, and
report cases of sexual and any other type of
harassment, discrimination, violence and/or
abuse

The project company engages in activities to
create awareness and promote

understanding around gender issues (e.g.
provision of diversity training)
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